o]

To: Loren Compson Number; 34
Pacheco Ross Architects, P.C. Date: 10/28/14
72 Voorheesville Avenue Job: 14-008 Thompsonville Flre Stallon
PO Box 558 Phaone:

Voorheesville, NY 12186
Ph: {518)765-5106 Fax: (518)765-5107

Description:  Remave Piping, manhole and Concrete Slab

I Change Request I

P. 0. Box 1201
Enfield, CT 05083
Ph : (860) 627-6870

We are pleased to offer the following specifications and pricing to make the following changes:

Remove Piping, manhcle and Concrete Slab

The totaf amount to provide this work ls ...................

If you have any questions, pleass conlact me at 860-627-8870.

$10,438.68

Submitted by: Kirk Nasselta Approved by:

Cc:

Dale:
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Proposed Change Order
Detail Breakdown Sheet PCO 34 Remove Piping, Manhole and Concrete Siab
Direct
Costs: Item PCO % |
GML Consiruction inc $8,471.60 ‘
- |
EBI O&P I 5.00% $473.58 r
SUBTOTAL - SUBS $9,045.18
R R e R A L T ] e T I RPN I ‘
EBI - Labor/Materials# Uts Rate
Carpenfer $0.00
Laborer $0.00
Mason $0.00
Concrete Material $0.00
Misc Mt! $0.00
Superintendent 4 88.76 $355.00
EBI Overhead and Profit 10% $35.50
TOTAL DIRECT COSTS $390.50
E L 8 i T e T T N
[Tndivec
Costs: Hrs Rate
Project Manager i 115 $0.00
Chief Estimator 0 86.5 $0.00
Project Engineer 0 3715 $0.00
$0.00
TOTAL_ INDIRECT COSTS $0.00
Bond Premlum I l 1.00% $103.00
TOTALS $10,438.68

{GAsbl companygenerelofcatomeCOdats)




GML Construction Inc. CHANGE

20 Cottage Ave. ORDER

Wilbraham, MA 01095

Phone:413.589-1453 CHANGE ORDER # 1799

Fax:413-599-6605 DATE 1072512014

CUSTOMER PROJECT

Enfield Builders, Inc. Thompsonville Fire Station

P.O. Box 1201 335 North Mein Street

1654 King Street Enfield, CT 06082

Enfield, CT 06083

CO WORK Unsuitable Materials 9/30-10/22
DESCRIPTION UNIT QY RATE TOTAL

9/30/14

REMOVE OLD WATER, GAS, AND ELECTRIC LINES

REMOVE § INCH CASTIRON WATER FT 230 12.20 2,806.00

REMOVE 4 INCH CASTIRON GAS FT 230 .65 1,759.50

REMOVE ELECTRIC LINES FT 230 3.15 724,50

SUBTOTAL 5,290.00

10/15/14

REMOVE SEWER MANHOLE, CAP LINES, AND BACKFILL

RUBBER TIRE EXCAVATOR 7/8 CUYD HR 3 216.00 648.00

LOADER 3 CUYD HR 3 209.25 627.75

6 TON ROLLER HR 3 112.05 336.15

SUPERVISOR HR 3 101.25 303.75

PROCESSED GRAVEL CUYD 6 2295 137.70

SUBTOTAL 2,053.35

10/22/14

REMOYVE CONCRETE SLAB AND DISPOSE

RUBBER TIRE EXCAVATOR 7/8 CUYD HR 3 216.00 648.00

LOADER 3 CUYD HR 1 209.25 209,25

TRAILER DUMP HR 4 155.25 621.00

DISPOSAL OF LARGE CONCRETR PER LOAD 2 325.00 650.00

SUBTOTAL 2,128.25
TOTAL $9,471.60

ACCEPTED SIGNATURE




GML CONSTRUCTION, INC.

20 COTTAGE AVE. WILBRAHAM, MA. 01095
Phone: 413-599-1453  Fax: 413-599-6605

FIELD CHANGE ORDERS
" Customer: ,g;,ﬁ,z ted Risie : Date /es-/5=-/ 4"
Project: "",_v_ZQ,”,- 3x-SI R I
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GML CONSTRUCTION, INC.
20 COTTAGE AVE. WILBRAHAM, MA. 01095
Phone: 413-599-1453 Fax: 413-599-6605

FIELD CHANGE ORDERS

Customer: o Lo/l fov Fden. Date 7 - Zer / ¢/

Project: 'ﬁo.%.j‘av Lrlle

DISCRIPTION OF WORK_ 722 i/ 007 ooyt bBret, . €L 2Tag , Snire AT g,

EQUIPMENT, MANPOWER, AND MATERIALS
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